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HUNTINGTON DISTRICT
CY04 REPAIR FLEET WORK SCHEDULE         No. 4

Project Repairs Weeks Dates (2004) Remarks

BEL Repairs to Aux Lock Culvert ***7*** 23Feb-9Apr No Delays
Valves

BEL Main Lock Strut Arms/Pins CONCURRENT Minor Delays

GRO Modify Aux Lock Miter Gate ***4*** 12Apr-7May No Delays
Leaves For Lifting

CAM Modify Aux Lock Miter Gate ***4*** 10May-4Jun Main Lock
Leaves For Lifting Closed -

Self Help

CAM Main Lock Upper Gate Structural ***6*** 7Jun-16Jul No Delays
Repairs - Modify Gate For Lifting

LON Roller Gate Seal Mod ***3*** 19Jul-6Aug No Delays

RAO Aux Lock Upper Gate Repairs ***6*** 9Aug-17Sep No Delays
Modify Gate For Lifting

BEL Aux Lock Lower Gate Repairs ***6*** 20Sep-29Oct No Delays
Modify Gate For Lifting

RAO Dam Tainter Gate Side Seal ***6*** 1Nov-10Dec No Delays
Repairs

RAO Middle Wall Fill Valve CONCURRENT No Delays


